
To: Palachek, Randy M[Randy.M.Palachek@parsons.com]; Berkoff, 
Michael[berkoff.michael@epa.gov]; Sathya.V.Yalvigi@chemours.com[Sathya.V.Yalvigi@chemours.com]; 
Sebastian.P.Harrison@chemours.com[Sebastian.P.Harrison@chemours.com]; 'Douglas 
Petroff'[dpetroff@idem.in.gov]; 'Greco, Chris'[chris.greco@bp.com]; 
Allison.crane1@bp.com[AIIison.crane1@bp.com] 
Cc: de las Fuentes, Sandra[Sandra.delasFuentes@parsons.com]; Nick 
Centola[ncentola@scst.com]; Alex Kuszmaul[akuszmaul@scst.com]; JD 
CampbeiiUdcampbell@scst.com]; John KirschbaumUkirschbaum@scst.com]; 'Gould, 
Mindy'[Mindy.Gould@tetratech.com]; Pope, Janet[Pope.Janet@epa.gov]; Arthur 
Lichorobiec[alichorobiec@scst.com]; Christopher Lichorobiec[clichorobiec@scst.com]; Vaccarello, 
Cheryi[Cheryi.Vaccarello@tetratech.com]; jim.wescott@tetratech.comUim.wescott@tetratech.com]; 
Patrick Bradley[pbradley@scst.com]; Andy Suminski[asuminski@scst.com]; Jessie 
CompeauUcompeau@scst.com]; Tanner Hess[thess@scst.com]; Carlos Menor 
Salazar[cmenorsalazar@scst.com] 
From: Rik Lantz 
Sent: Fri 5/20/2016 8:07:55 PM 
Subject: USS Lead Weekly Update- 5/20/2016 

'''''''' 
USS Lead Weekly Update- 5/20/2016 

The USS Lead project team is wrapping up our work in Zone 3. Here's where we stand 
on 5/20: 

1. Sampling metrics: There are 463 properties in Zone 3, and we sampled 343 of them 
before the winter demob. Of the remaining 120: 

V Properties sampled since remob: 60 [5.5 properties sampled this week] 

V Properties with access, not yet sampled: 2 [2 new access agreements last week] 

V Properties without access: 39 

V Properties with access denied: 19 

We have sampled all of the properties for which we have access except for the two we 
just got access to, so we plan to sample those two early next week and send the XRF 
instrument back and call this round of sampling complete. 

2. Split sampling: We sent two weeks' worth of XRF results to Parsons, and Parsons 
collected split samples on Wednesday and Thursday this week. It is unclear whether 
that split sampling included both weeks' worth of XRF results, so it is unclear whether 
Parsons intends to collect split samples next week. We have XRF results from all of the 
samples that we screened last week plus about 30 unanalyzed samples, and we will 
have another 15 to 20 new samples from the two new properties next week. We will 
combine all of this into a third and final round of XRF results from this sampling event, 
and will forward to Parsons once we complete our XRF screening. As soon as we 
confirm that all labs have received the samples in good order, we will dispose of the 
remaining sample volume. 
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3. Missing TCLP data: Since we are out of new properties to sample, we need to 
determine whether to collect additional samples for TCLP analysis. During our last semi
monthly meeting on Monday, we agreed that Chemours would select the locations 
where we need to return to collect samples for TCLP analysis, but we have not yet 
received confirmation of locations and depths where we need to sample. Tentatively, 
Parsons suggested that we may collect TCLP samples from locations where lab results 
were between 2,000 and 3,500 for Pb. We are waiting for Chemours to let us know 
specific locations and depths to collect TCLP samples from, and we plan to 
resolve this last outstanding issue during our semi-monthly call on Monday. 

4. Schedule: As soon as we wrap up the items outlined above, we plan to demob from 
the field. We estimate that field work will be complete at the end of next week or early 
the following week. 

5. Documents: 

V Pre-final Design: We continue to work on completing the pre-final design document. 

V Data Evaluation Report: We received new data validation reports from Zone 3 
yesterday, and are working to include that data in the report, with the objective of a 
report covering all of the remedial design sampling conducted in 2015. We are 
compiling the extensive documentation required for the report, and expect to assemble 
the report and forward to EPA within a few weeks. 

6. Fortnightly call: The next fortnightly call is scheduled for Monday 5/22 at 2:00 Central. 
If you have a particular issue you would like to discuss, please forward it to me. Please 
be prepared to discuss missing TCLP samples; we need to resolve this issue before we 
demobilize from the field. 

Have a fabulous weekend, 

Thanks, 

Rik 

Rik Lantz, P.G., LEED-AP 

Project Manager 

SDVOSB . DVBE 
Geotechnical Engineering I Special Inspection & Materials Testing 

Environmental Science & Engineering I Facilities Consulting 
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C: 312.636.2614 

Notice To Recipient: This e-mail is meant for the intended recipient of the transmission only, and may be a 
communication privileged by law. If you received this e-mail in error, please notify the sender immediately by return e
mail and please delete this message and any and all duplicates of this message from your system. Any review, use, 
dissemination, distribution, or copying of this e-mail is strictly prohibited. Thank you in advance for your cooperation. 
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